GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – PMGSY Phase X - Anathapur District – Pkg.No.AP 02 X 170 – Providing BT surface to the road from R&B road to Bangarupuram of Amarapuram (M) – Extension of Agreement Time up to 30.03.2016 for a period of (298) days without imposing penalty – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 47 Dated: 19-01-2016

Read the following:-

1. GO.Ms.No.376, PR&RD (Progs.II) Dept., dt:08.08.2013.
2 From the E-in-C, PR, Hyd., Lr.No.W11/DEE-IV/Pakg. AP 02 X 170/Ananthapur/2013, dt.24.11.2015.

--00--

O R D E R :-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Admn & PMGSY, Hyderabad in his letter second read above, Government, after careful examination of the proposal, hereby accord Extension of Agreement Time up to 30.03.2016 for a period of (298) days without imposing penalty as the delay was not attributable to contractor in respect of the work "Providing BT surface to the road from R&B road to Bangarupuram of Amarapuram (M)" in Ananthapur District under PMGSY Phase X.

2. The Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take further necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj Engineering Department,
Andhra Pradesh, Hyderabad.
The Superintendent Engineer, Panchayat Raj Engineering Department,
Ananthapur District.
Copy to:
PS to Minister (PR, RWS & NREGS)
PS to Prl. Secretary (PR&RWS).
Sf/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER